COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/06/2008

ESTIMATE SUMMARY 14:56:23
CONTID: C16013 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16013-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 45 WORK DAYS
SH 59 Peterson Canal Brdg Rpl PERCENT TIME: 31.11 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: BR 059A-032
SH 59 Peterson Canal Brdg Rpl
NAME OF ROAD: SH 59
PROJECT COUNTIES: SEDGWICK
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 03/03/2008 DATE TIME STARTED 01/07/2008
P.O. BOX 336638 DATE LET 06/07/2007 DATE WORK BEGAN
DATE AWARDED 07/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/09/2007 DATE ACCEPTED
GREELEY CO 80633 970 346 8323 DATE NOTICE TO PROCEED 01/07/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 563,046.00 PARTICIPATING $ 15,750.00 $ 15,750.00
AWARD PROJECT AMT: $ 423,042.00 NON-PARTICIPATING 274,410.56 274,410.56
PERCENT COMPLETE: 51.53% TOTAL EARNINGS 290,160.56 290,160.56
FUNDS AVAILABLE: s 272,885.44 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 290,160.56 290,160.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,345.63 -6,345.63
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 283,814.93 283,814.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 283,814.93 283,814.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 283,814.93
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PCN: 16013-BID ESTIMATE RUN 03/06/2008
PROJECT: BR 059A-032 ESTIMATE NO: 0001 14:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 SEEDING (NATIVE) 0.160 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0065 212-00032 SOIL CONDITIONING 0.160 0.000
ACRE 0.000 0.00
7,000.00000 0.000 0.00
0070 213-00002 MULCHING (WEED FREE HAY) 0.160 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0075 213-00061 MULCH TACKIFIER 32.000 0.000
1B 0.000 0.00
13.00000 0.000 0.00
0080 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 180.000 0.000
TON 69.480 3,265.56
47.00000 69.480 3,265.56
0085 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
225.00000 0.000 0.00
0090 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 287.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0095 506-00212 RIPRAP (12 INCH) 1.000 0.000
cy 0.000 0.00
850.00000 0.000 0.00
0100 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 10.000 0.000
GAL 10.000 5,000.00
500.00000 10.000 5,000.00
0105 607-00010 CORNER AND LINE BRACE POST 4.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0110 607-01000 FENCE BARBED WIRE WITH METAL POSTS 161.000 0.000
LF 0.000 0.00

4.00000 0.000 0.00
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PCN: 16013-BID ESTIMATE RUN 03/06/2008
PROJECT: BR 059A-032 ESTIMATE NO: 0001 14:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 200.000 1,000.00
5.00000 200.000 1,000.00
0120 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0125 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0130 617-00018 18 INCH CULVERT PIPE 29.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0135 617-03000 DETOUR CULVERT PIPE 1.000 0.000
LS 0.000 0.00
28,000.00000 0.000 0.00
0140 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 11,000.00
11,000.00000 1.000 11,000.00
0145 626-00000 *MOBILIZATION 1.000 0.000
LS 0.714 37,128.00
52,000.00000 0.714 37,128.00
0150 627-00005 *EPOXY PAVEMENT MARKING 4.000 0.000
GAL 0.000 0.00
225.00000 0.000 0.00
0155 630-00000 *FLAGGING 200.000 0.000
HOUR 43.000 903.00
21.00000 43.000 903.00
0160 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 19.000 4,275.00
225.00000 19.000 4,275.00
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 0.000
DAY 8.000 2,800.00

350.00000 8.000 2,800.00
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PCN: 16013-BID ESTIMATE RUN 03/06/2008
PROJECT: BR 059A-032 ESTIMATE NO: 0001 14:56:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 1.000 400.00
400.00000 1.000 400.00
0175 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
0180 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 0.000
EACH 15.500 1,860.00
120.00000 15.500 1,860.00
0185 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000
EACH 10.000 1,750.00
175.00000 10.000 1,750.00
0190 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 54.000 0.000
SF 27.000 972.00
36.00000 27.000 972.00
0195 630-80359 *PORTABLE MESSAGE SIGN PANEL 69.000 0.000
DAY 69.000 4,485.00
65.00000 69.000 4,485.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 25.000 1,875.00
75.00000 25.000 1,875.00
0205 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000
EACH 4.000 340.00
85.00000 4.000 340.00
0210 630-80380 *TRAFFIC CONE 38.000 0.000
EACH 19.000 475.00
25.00000 19.000 475.00
0212 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 1.000 31,929.00
31,929.00000 1.000 31,929.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16013-BID ESTIMATE RUN 03/06/2008
PROJECT: BR 059A-032 ESTIMATE NO: 0001 14:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70016 F/A FUEL COST ADJUSTMENT 8,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0240 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70380 F/A EROSION CONTROL 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 358,478.00 $ 117,010.56% 117,010.56
CAT NO0300 STRUCTURES
0250 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 1.000 25,000.00
25,000.00000 1.000 25,000.00
0255 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 145.000 0.000
cy 94.000 9,400.00
100.00000 94.000 9,400.00
0260 601-03030 CONCRETE CLASS D (BOX CULVERT) 29.400 0.000
cYy 0.000 0.00
800.00000 0.000 0.00
0265 602-00000 REINFORCING STEEL 1,399.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
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CONTID: 16013 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 16013-BID ESTIMATE RUN 03/06/2008
PROJECT: BR 059A-032 ESTIMATE NO: 0001 14:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0270 603-72008 20X8 FOOT CONCRETE BOX CULVERT (PRECAST) 60.000 0.000
LF 60.000 123,000.00
2,050.00000 60.000 123,000.00
CAT 0300 CURRENT AMT $ 188,818.00 $ 157,400.00% 157,400.00
CAT NO0400 CONSTRUCTION ENGINEERING
0275 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0280 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
CAT 0400 CURRENT AMT $ 15,750.00 $ 15,750.00 % 15,750.00
PROJECT TOTAL CURRENT AMT $ 563,046.00 $ 290,160.56 % 290,160.56



